
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/07/2014

Contract Location: Time Allowed:

I-20/SR 402 OVER THE ALCOVY RIVER AND OVER THE ALCOVY RIVER 

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

135-A CELTIC BLVD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone: (770)632-2081 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/16/2013

08/30/2013

09/30/2013

10/01/2013

01/14/2014

00/00/0000

00/00/0000

273 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 55.31

151 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,726,933.50

$6,726,933.50

$6,212,365.25

7.65%

Counties:

Newton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004564      $3,445,863.50 $3,445,863.50 $3,197,997.69 7.19% $174,463.81

M004623      $3,281,070.00 $3,281,070.00 $3,014,367.56 8.13% $193,302.44

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/07/2014

Project Number: M004564      I-20/SR 402 - BRIDGE REHAB

 

M004564                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $223,079.23 $66,061.80 $157,017.43

Non-Participating $24,786.58 $7,340.20 $17,446.38

Total Earnings $247,865.81 $73,402.00 $174,463.81

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $247,865.81 $73,402.00 $174,463.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $247,865.81 $73,402.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $174,463.81

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/07/2014

Project Number: M004623      I-20/SR 402 BRIDGE REHAB

 

M004623                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $240,032.20 $66,060.00 $173,972.20

Non-Participating $26,670.24 $7,340.00 $19,330.24

Total Earnings $266,702.44 $73,400.00 $193,302.44

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $266,702.44 $73,400.00 $193,302.44

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $266,702.44 $73,400.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $193,302.44

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/07/2014

Project Number M004564      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 275000.000 .021

M004564

 

.271 $5,775.00 $74,525.00

Category Amount: $5,775.00 $74,525.00

Category Number: 0020 EROSION CONTROL

0028 163-0240     MULCH TN  10.000 .000

 1.000 .312

 

 

.312 $.31 $0.31

0035 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  3.000 .000

 150.000 2.250

 

 

2.250 $337.50 $337.50

0040 171-0030     TEMPORARY SILT FENCE, TYPE C LF  6,200.000 .000

 2.000 2,849.000

 

 

2,849.000 $5,698.00 $5,698.00

Category Amount: $6,035.81 $6,035.81

Category Number: 0010 ROADWAY

0125 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,600.000 .000

 1.000 503.000

 

 

503.000 $503.00 $503.00

Category Amount: $503.00 $503.00

Category Number: 0040 BRIDGE

0170 501-3000     STR STEEL, BR NO - LS  1.000 .000

 90000.000 .800

1 LT (M004564)

 

.800 $72,000.00 $72,000.00

0250 501-3000     STR STEEL, BR NO - LS  1.000 .000

 90000.000 1.000

1 RT (M004564)

 

1.000 $90,000.00 $90,000.00

Category Amount: $162,000.00 $162,000.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/07/2014

Project Number M004564      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0280 167-1500     WATER QUALITY INSPECTIONS MO  8.000 1.000

 150.000 1.000

 

 

2.000 $150.00 $300.00

Category Amount: $150.00 $300.00

Project Total Amount: $174,463.81 $247,865.81



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/07/2014

Project Number M004623      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 275000.000 .022

M004623

 

.272 $6,050.00 $74,800.00

Category Amount: $6,050.00 $74,800.00

Category Number: 0020 EROSION CONTROL

0028 163-0240     MULCH TN  10.000 .000

 1.000 .313

 

 

.313 $.31 $0.31

0040 171-0030     TEMPORARY SILT FENCE, TYPE C LF  6,500.000 .000

 2.000 3,272.063

 

 

3,272.063 $6,544.13 $6,544.13

Category Amount: $6,544.44 $6,544.44

Category Number: 0010 ROADWAY

0125 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,600.000 .000

 1.000 558.000

 

 

558.000 $558.00 $558.00

Category Amount: $558.00 $558.00

Category Number: 0040 BRIDGE

0170 501-3000     STR STEEL, BR NO - LS  1.000 .000

 90000.000 1.000

1 LT (M004623)

 

1.000 $90,000.00 $90,000.00

0250 501-3000     STR STEEL, BR NO - LS  1.000 .000

 90000.000 1.000

1 RT (M004623)

 

1.000 $90,000.00 $90,000.00

Category Amount: $180,000.00 $180,000.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/07/2014

Project Number M004623      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0270 167-1500     WATER QUALITY INSPECTIONS MO  8.000 1.000

 150.000 1.000

 

 

2.000 $150.00 $300.00

Category Amount: $150.00 $300.00

Project Total Amount: $193,302.44 $266,702.44


